
Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Commonwealth Office of Technology

04/20/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-2(April)

Commerce Cabinet/Fish & Wildlife Resources

Automated License Sales System Upgrade Multi Closeout Phase2004-2006 100 05/01/11 05/01/11

Education & Workforce Development Cabinet/Commonwealth Office of Technology

Unemployment Insurance System Integrity Enhancement Multi Initiation PhaseCPBOC-12/01/11
Comments: Cost to date: $0
Percent complete: 0
Target Completion date: 9/30/2012

Education & Workforce Development Cabinet/Education Dept

Expand Statewide Longitudinal Data System Multi Planning PhaseCPBOC-12/01/10
Comments: Cost to date: $1,971,674.00
Percent Complete: 70%
Target Completion Date: 6/30/2012

Education & Workforce Development Cabinet/Workforce Investment

Interactive Voice Response System Multi Closeout PhaseCPBOC-10/01/09 100 03/30/13 03/30/12
Comments: Cost to date: $2,021,647.41
Percent Complete: 100%
Target Completion date: 3/30/2012

Education Cabinet/Education Dept

Student Information System Multi Closeout Phase2006-2008 100 08/31/11 08/31/11
Comments: Project Closed

Education Cabinet/KY Educational Television

Replace Master Control and Production Infrastructure Execution & Control Phase2006-2008*
Comments: Cost to date:  $15,599,177.85
Percent Complete:  99%
Target Completion date:  7/30/2012

Finance and Administration Cabinet/Commonwealth Office of Technology

Public Safety Communications Infrastructure  KEWS Multi Execution & Control Phase2004-2006*
Comments: Cost to date:  $$42,336,000.00
Percent Complete: 92%
Target Completion date: 7/30/2012
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Finance and Administration Cabinet/Revenue

Comprehensive Tax System - Phase I Planning Phase2006-2008*
Comments: Cost to date: $20,910,038.00
Percent Complete: 46%
Target Completion date: 6/01/2015

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project Execution & Control Phase2006-2008
Comments: Cost to date:  $16,492,048.00
Percent Complete: 75%
Target Completion date: 11/01/2012

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi Execution & Control Phase2004-2006
Comments: Cost to date:  $ 1,286,594.00
Percent Complete:  60%
Target Completion date: 12/30/2011

KTRS Pension Management System II Multi Planning Phase2010-2012
Comments: Cost to date: $ 2,322,484.00
Percent Complete: 10%
Target Completion date: 6/30/2014

Health and Family Services Cabinet/Public Health

eKASPER System Upgrade (Phase II) Execution & Control Phase2004-2006*
Comments: Cost to date: $4,426,314.06
Percent Complete: 84%
Target completion date: 12/31/2013

Health and Family Services Cabinet/Secretary's Office (CHFS)

Child Support Enforcement (KASES II) Planning Phase2004-2006*
Comments: Cost to date: $13,362,822.83
Percent complete: 43%
Target completion date: 6/30/2014

Safeguarding Children At Risk (TWIST Re-Write) Execution & Control Phase2004-2006*
Comments: Cost to date: $3,802,044.42
Percent complete: 36%
Target completion date: 12/31/2014

Suport for Health and Welfare Services (KAMES) Execution & Control Phase2004-2006*
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Comments: Cost to date: $18,684,258.23
Percent complete: 89%
Target completion date: 12/31/2013

Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi Execution & Control Phase2008-2010
Comments: Cost to date: $1.037,261.00
Percent complete: 93%
Target completion date: 10/31/2011 (what is reported)

Strategic Voice Mutual Aid System Multi Execution & Control Phase2008-2010
Comments: Cost to date: $8,963,421.00
Percent complete: 72%
Target completion date: 12/30/2011 (What is reported)

Personnel Cabinet/General Operations (Personnel)

Replace Personnel Payroll System - Phase I Franklin Execution & Control Phase2004-2006*
Comments: Cost to date: Cost to date $50,548.06.00
Percent complete: 100%
Completion date: 2/2012

Transportation Cabinet/Gen Admin & Support (Transp)

Prog Management (PRECON/6 YR Plan) Closeout Phase2004-2006 100 04/01/11 04/01/11*
Comments: Project Closed

Purchase TRNSPORT Upgrade Multi Initiation Phase2010-2012*
Comments: Cost to date: $0
Percent complete: 0%
Target completion date: N/A

Replace Automated Vehicle Information System (AVIS) Multi Execution & Control Phase2008-2010*
Comments: Cost to date: $8,390,412.00
Percent complete: 33%
Target completion date:12/01/2013

Transportation Enterprise Data Warehouse Multi Planning Phase2010-2012*
Comments: Cost to date: $477,809,.51
Percent complete: 32%
Target completion date: 6/30/2013

TRNSPRT System Execution & Control Phase2002-2004*
Comments: Cost to date: $1,300,000.00
Pecent complete: 100%
Project Competion date: 1/1/2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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